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PROJECT OVERVIEW 
 

Activity Start/End Dates 

August 10, 2014—August 9, 2019 

 

Prime Implementing Partner 

Chemonics International Inc. 

 

Sub-Contractors/Sub-Awardees 

Agency for Rehabilitation and Energy Conservation in Afghanistan (AREA), Dutch Committee 

for Afghanistan (DCA), Equal Access, Afghanistan Holding Group (AHG), Services 

International LLC (SIL), Afghan Public Protection Force (APPF) 

 

Project Description 

RADP-W is a Ministry of Agriculture, Irrigation, and Livestock (MAIL)-led United States 

Agency for International Development (USAID)-funded program designed to improve food 

and economic security for rural Afghans in target districts in the western provinces of Herat, 

Farah, and Badghis. The program’s focus is to support MAIL efforts to improve the 

productivity and profitability of targeted value chains, selected from Wheat, High Value Crop 

(HVC) and Livestock sectors. These activities will be accomplished through a system of 

training and mentoring of farmers and agribusinesses in the use of appropriate technologies 

and agricultural practices, post-harvest and value-added processing, and strengthening of 

market linkages to domestic and international markets. The program implements activities 

across four key components: CLIN 1 (Wheat), CLIN 2 (High Value Crops), CLIN 3 

(Livestock), and CLIN 4 (Enabling Environment). 

 

Geographic Coverage 

RADP-W is programmatically engaged within the following target provinces and districts:  

 

Table 1: RADP-W Target Provinces and Districts  

 

Province Districts 

Herat Guzara, Karukh, Injil, Koshk, Pashtun Zarghun, Shindand 

Badghis Muqur-11, Ab Kamari, Qala-I-Naw, Qadis 

Farah Anar Dara, Farah, Pusht Rod 

                                                           
1
 Muqur district in Badghis province is referred to as ‘Muqur-1’ in USAID’s MTM capture tool and ArcGIS. RADP-W 

will refer to this district throughout this report as ‘Muqur.’ 
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EXECUTIVE SUMMARY 
 

Wheat. Distribution of Purdue Improved Crop Storage (PICS) bags commenced during the 

month, with 5,588 bags distributed to 1,397 farmers in Herat province. Inspection of mung bean 

and white bean plots in five villages of Injil and Guzara districts of Herat province also took place 

during the month. 

 

High Value Crops. RADP-W inspected budded pistachio saplings in Karukh district, prepared a 

list of potential orchard crop varieties, and inspected vegetable demonstration plots in Injil, 

Guzara, and Karukh districts of Herat province during the month.  

 

Livestock. RADP-W conducted nutrition training for nine Veterinary Field Unit (VFU) Paravets 

and livestock zoonotic disease training for eight Local Female Extension Workers (LFEWs) from 

Herat and Badghis provinces. RADP-W also commenced a six-month paravet training course for 

eight new VFU Paravets from Herat and Badghis provinces.  

 

Enabling Environment. RADP-W facilitated the participation of seven women farmers from Injil 

district at a two-day training conducted by the Afghanistan Microfinance Association. RADP-W 

also helped women from two self-help groups in Guzara district open savings accounts at the First 

Microfinance Bank.  

 

Gender and Nutrition. RADP-W continued site visits to the four On-Farm Women’s Training 

Centers in Injil, Guzara, and Karukh districts during the month. RADP-W also conducted food 

safety and gender training for women farmers in Karukh and Injil districts.  

 

 

ACTIVITY IMPLEMENTATION 
 

CLIN 1: Wheat 

 

 Crop Rotation: During the month of October, RADP-W inspected 50 mung bean plots 

and 50 white bean plots in five villages of Injil and Guzara districts. For three villages in Injil 

and two villages in Guzara, the mung bean plots have already been harvested. Harvesting 

for the white bean plots is underway. 

 PICS Bags Distribution: Distribution of PICS bags commenced during the month, with 

5,588 bags distributed to 1,397 farmers in Injil, Guzara, and Koshk districts (each farmer 

received four bags). A total of 12,000 PICS bags will be distributed, with the remaining bags 

planned for distribution during the month of November. Each of the farmers received 

training on how to use the PICS bags during the harvest. Farmers were also informed of 

the appropriate types of seeds to be stored in the bags.  
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Table 1: PICS Bags Distribution Status (as of October 31, 2015) 

# District 

Target 

Farmers Per 

District 

# of 

Farmers 

Received 

PICS Bags 

# of 

Remaining 

Farmers 

Total Bags 

Distributed  

Bags 

Remaining 

1 Injil 600 533 67 2132 268 

2 Guzara 600 540 60 2160 240 

3 Karukh 600 0 600 0 2400 

4 Koshk 600 324 276 1296 1104 

5 Pashtun Zarghun 600 0 600 0 2400 

Total 3,000 1,397 1,603 5,588 6,412 

 

CLIN 2: High Value Crops (HVC) 

 

Orchard Crops 

 Pistachio Sapling Inspections: On October 14, RADP-W inspected the budded 

pistachio saplings in Saghariha village, Karukh district. During the inspection, RADP-W 

provided technical advice on the irrigation of the pistachio saplings, which were budded in 

June 2015. In this district, RADP-W provided 200 certified pistachio scions and technical 

support to one orchard owner. The inspection results for these 200 saplings were 

satisfactory; the size of the new shoots is between 30 and 80 cm. These budded pistachio 

saplings will be used as mother stock for future production of certified scions. 

 Potential Orchard Crop Varieties: During the reporting period, RADP-W also 

prepared a list of potential orchard crop varieties for consideration in future seasons, 

utilizing data from the Perennial Horticulture Development Project and recommendations 

from the MAIL-run Urdu Khan Research Farm in Injil district. These varieties of apricot, 

almond, apple, peach, plum, and pistachio will be considered for future RADP-W activities, 

including the establishment of orchard demonstration plots.   

 

Grapes 

 No activities were reported during the month of October.  

 

Vegetables 

 Vegetable Demonstration Plot Inspections: During the month, RADP-W inspected a 

total of 20 vegetable demonstration plots that were established in July in Injil, Guzara, and 

Karukh districts. On October 11, 12, and 13, RADP-W inspected 11 plots in Guzara 

district; on October 20, six plots were inspected in Karukh district, and on October 21, 

RADP-W - three plots in Injil district. Farmers who had received green bean, okra, tomato, 

squash, radish, cucumber, pepper, and hot pepper seeds and/or seedlings have harvested 

these vegetables, and farmers who received carrot, spinach, eggplant seeds and/or seedlings 
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will complete harvesting during the month of November. RADP-W continues to visit these 

plots on a routine basis.  

 

Other 

 Department of Agriculture, Irrigation, and Livestock (DAIL) Coordination: 

RADP-W also met with the Herat DAIL Cooperative Department on October 25 to 

discuss potential support to cooperatives operating in Herat province. More details will be 

reported to USAID once tangible results are recorded.  

 

CLIN 3: Livestock (DCA) 

 

VFU Training 

 From October 25-29, DCA conducted a five-day refresher training course on nutrition for 

nine VFU Paravets from Herat and Badghis provinces. The purpose of the training was to 

enhance the capacity of VFUs to provide guidance on livestock feeding practices for 

farmers.  

 On October 29, DCA commenced a six-month Paravet Training Course for eight new VFU 

Paravets (six male, two female) selected from Herat and Badghis provinces. By establishing 

new VFU Paravets in targeted districts, it is expected that farmers will have better access 

to VFU veterinary and extension services and consequently, animal health and husbandry 

practices will be improved. This improvement will lead to increased income for farmers.  

 

LFEW Training 

 From October 25-29, DCA conducted a five-day training course on livestock zoonotic 

diseases, the role of gender in livestock, dairy and food security for eight LFEWs at the 

DCA office in Herat. These LFEWs work closely with female livestock farmers in their 

villages to transfer knowledge and provide extension services. At the conclusion of the 

training, DCA distributed animal hygiene kits for use in the field.  

 

VFU and LFEW Monitoring 

 During the month of October, DCA conducted visits to eight existing VFU Paravets. The 

objective of this ongoing monitoring effort is to evaluate the overall situation of VFUs, 

including their access to good quality medicines and vaccines, performance of cold storage, 

and quality of recordkeeping procedures. Monitoring visits also allow DCA staff to provide 

technical advice as needed to VFU Paravets. 

 During the month of October, DCA also monitored the activities of 14 LFEWs in eight 

villages located in three districts of Herat province and six villages of three districts in 

Badghis province. The objective of this ongoing monitoring effort is to evaluate the 

performance of LFEWs and provide advice on the provision of quality extension services to 

female livestock farmers.  
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Farmer Extension Group (FEG) Extension Sessions 

 During the month of October, DCA conducted 25 FEG extension sessions (one hour in 

duration each) for male and female livestock farmers from five districts of Herat province 

(Injil, Guzara, Pashtun Zarghun, Karukh, Koshk) and three districts of Badghis province 

(Qala-I-Naw, Qadis, Ab Kamari). Nine meetings were held with seven male FEGs, ten 

meetings with 8 male FEGs, and six meetings with five female FEGs.2 The main purpose of 

these extension sessions is to disseminate information on livestock disease prevention, 

control and diagnosis, the importance of vaccines and proper animal treatment, and good 

feeding practices. Topics covered during these 25 sessions included sheep and goat pox, 

livestock reproduction cycles, enterotoxaemia, brucellosis disease, and ecto-parasites.  

 

CLIN 4: Enabling Environment 

 

 List of Constraints: After reviewing the USAID-compiled list of 16 constraints, RADP-W 

prioritized ten constraints and submitted these to RADP-South on October 19, for further 

submission to USAID and MAIL. Analysis will commence once USAID and MAIL approval is 

received.  

 Linkage with the Private Sector: On October 27, 14 of RADP-W’s beneficiary farmers 

from Guzara district signed a contract with the Tanin Herat Food Processing Company for 

the supply of 12 MT of carrots over the next two months. This deal was a direct result of 

RADP-W’s linkage facilitation between Tanin Herat and farmers during the month of 

September. Tanin uses the carrots to make a popular Afghan dish called muraba-e-zardak, 

or carrot jam. During the month of October, RADP-W worked closely with the company 

and farmers on preparing an agreement letter. Representatives from Herat DAIL also acted 

as witnesses during the contract signing. The farmers will deliver the carrots to Tanin on a 

regular schedule and will agree on a fair market value for the payment of each delivery. 

Prior to the contract signing and in an effort to establish a realistic price for the carrots, 

RADP-W facilitated a market visit to the Ghafasloon Fresh Fruit and Vegetables Market in 

Injil district on October 26. The farmers and company representatives interviewed sellers 

to ensure that the purchase price was fair and reasonable for both parties.  

 Access to Finance Training for Women: RADP-W facilitated the participation of 

seven women farmers from Ghaizun Sanger village in Injil district at a two-day training 

conducted by the Afghanistan Microfinance Association from October 6-7 in Herat 

province. During the training, the women increased their awareness of finance options, 

including Islamic financing. In addition, the participants learned about the different financial 

institutions operating in Herat province. RADP-W will follow-up with these women to 

provide additional support. 

                                                           
2
 25 FEG sessions were held with 20 FEG groups during the month. More than one session was held for some groups. 
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 Opening Savings Accounts: During the month of October, RADP-W assisted 12 

members from two self-help groups in Rubat Solaiman village in Guzara district to open 

savings accounts at the First Microfinance Bank. Each of the women plan to deposit 100 

Afs/week, with the goal of saving enough money to purchase livestock and/or loan the 

money to a member of the group with an urgent need. RADP-W will closely follow this 

activity and provide relevant updates. 

 

Cross-Cutting Component: Gender and Nutrition 

 

 Women’s Training Centers: Training for and regular visits to the four On-Farm 

Women’s Training Centers in Injil, Guzara, and Karukh districts continued during the 

month of October. RADP-W visited individual women’s plots, provided guidance on 

harvesting, and addressed issues with current production.  

o Food Safety Training: RADP-W conducted food safety training for 30 women farmers 

in the Qala-e-Bala village of Karukh district from October 28-29. In conjunction 

with this training, on October 29 RADP-W also provided bookkeeping and simple 

accounting training for these 30 women. The training aimed to help these women 

formally record their transactions (sales).  

o Gender Training: RADP-W conducted gender training for women farmers in the Sara 

Now village of Injil district on October 26 for 27. Topics included defining gender 

roles, gender mainstreaming, and gender equality.  

 Surplus Vegetable Sales: During the month of October, participants in RADP-W’s 

Women’s Training Centers in the Ghaizun Sanger and Sara Now villages in Injil district and 

Rubat Solaiman village in Guzara district harvested vegetables and sold surplus products at 

the market, reporting a total of $4,054 in additional income. Types of vegetables sold 

included radish, carrot, spinach, coriander, basil and parsley.  

 

# District Village 

# of Farmers 

Reporting 

Sales 

Total Value of Products Sold 

(Afs) 

1 Injil Ghaizun Sanger 20 17,555 

2 Injil Sara Now 21 66,042 

3 Guzara Rubat Solaiman 21 74,834 

Total 62 158,431 

   

Grants 

 

 Concept Notes: During the month of October, RADP-W received two concept notes in 

response to APS No. RADPW-APS-01 for a total of USD 170,113.34 in total requested 

grant funding. RADP-W held evaluation committee meetings to review these concept 

notes; one was selected for invitation to submit a full application.  
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 Technical Evaluation: During the reporting period, RADP-W held technical evaluation 

sessions for 14 concept notes received during the previous period. These concept notes 

were reviewed during technical evaluation sessions held October 6-25. Eight concept notes 

were rejected on the basis that they did not fulfill the technical requirements of the 

program. The remaining six concept notes passed the technical evaluation and were rolled 

to the full application process. 

 Concept Note Workshop: RADP-W also conducted a Concept Note Workshop on 

October 29 for four interested applicants. During the workshop, the Grants team 

explained the Annual Program Statement’s objectives and the Grants Lifecycle. A concept 

note template was distributed and instructions were provided on how to complete the 

concept note.  

 

AREA (Badghis Province) 

 

 During the month of October, AREA met with the new District Governor of Qadis district 

(October 05) and the new District Governor of Muqur (October 27). During the meetings, 

AREA introduced RADP-W’s activities in the province. Both Governors appreciated the 

information sharing and pledged to support RADP-W’s activities in their respective 

districts.  

 AREA also attended the regular Sectorial Agriculture Directorate Meeting for implementing 

partners in Badghis province on October 10.  

 The development of various curriculums and manuals for upcoming activities were under 

development during the month of October. Topics include: 

o Wheat Production 

o Wheat Post-Harvest  

o Cumin Production  

o Enterprise Development 

o Pistachio Production 

o Pistachio Nursery Production 

o Plastic Tunnels/Greenhouses  

o Vegetable Production  

o Marketing 
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Planned for Next Reporting Period: 

 

CLIN 1: Wheat 

 PICS bag distribution for farmers in Herat province. 

 Distribution of Improved/Certified wheat seed and DAP fertilizer in Herat, Farah, and Badghis 

provinces. 

 

CLIN 2: HVC 

 Conduct Integrated Pest Management training for farmers in Herat province. 

 Conduct pruning training for farmers in Herat province. 

 Conduct greenhouse management training for farmers in Herat province. 

 

CLIN 3: Livestock (DCA) 

 Refresher training for VFU Paravets. 

 Continue the six-month Paravet Training Course. 

 Conduct FEG sessions in targeted districts of Herat and Badghis provinces. 

 Establish self-help groups in Guzara district of Herat province. 

 

CLIN 4: Enabling Environment 

 Identify and assess three agriculture cooperatives in Herat province. 

 Identify and assess two agribusiness companies. 

 Support Wheat, HVC, and Livestock teams with market promotion, establishing linkages, and 

increasing production sales in Herat, Farah, and Badghis provinces. 

 

Crosscutting Component: Gender and Nutrition 

 Continue regular field visits to all four On-Farm Women’s Training Centers. 

 

Grants 

 Conduct technical evaluations for concept notes and full applications received. 

 Conduct a Concept Note Workshop for interested applicants. 

 Conduct ethics training for the seed companies/enterprises. 
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ANNEX A: OCTOBER INDICATOR PROGRESS REPORT 
 

# 
PERFORMANCE 

INDICATOR 

Unit of 
Measurem

ent 

Baseline Y1  Y2 Y3 Y4 Y5 LOP  Variance  Explanation For Variance 

Disaggregated by Year Value Target Actual Target Target Target Target Target (+/- 10%)   

DO 1: Sustainable, Agriculture-Led Economic Growth 

1 

Percentage Increase In 
Household Income 
From Licit Agriculture In 
Targeted Areas 

Percentage 
increase 

Province & District 2014 $1,842  1% 0% 3% 4% 6% 6% 20% N/A                               N/A 

IR 1.2: Vibrant and Prosperous Agricultural Sector Developed 

2 

Value of Sales of 
Targeted Commodities 
As A Result of USG 
Assistance 

US Dollars 

Cereals, High Value 
Crops And Domestic 
Sales, Exports And 
Livestock 

2014 0 0 
$18,53

4 
8,400,0

00 
13,200,

000 
16,800,

000 
19,600,0

00 
58,000,00

0 
N/A 

LOP Target of USD $58,000,000 Is 
Drawn From The Contract (USD $4 
Million For Wheat, USD $50 Million 
For HVC, USD $4 Million For 
Livestock).  Baseline Starting Value 
Will Be Confirmed In the November 
Monthly Report 

3 

Number of Households 
Benefitted By 
Agriculture And 
Alternative 
Development 
Interventions (ADI’s) In 
Targeted Areas 

Number of 
Households 

Province And District 2014 0 4,500 2,809 12,000 16,000 24,000 23,500 80,000 -58% 

Failed To Achieve Y1 Target Due To 
Delays In Launching Programmatic 
Activities. The LOP Target of 80,000 
Households Has Been Drawn From 
The Contract (Wheat-60,000/ HVC-
16,000/ Livestock-4000). Variance Is In 
Excess of +/- 10% Range. Baseline 
Starting Value Will Be Confirmed In 
November Monthly Report 

# 
PERFORMANCE 

INDICATOR 

Unit of 
Measurem

ent 

Baseline Y1  Y2 Y3 Y4 Y5 LOP  Variance  Explanation For Variance 

Disaggregated by Year Value Target Actual Target Target Target Target Target (+/- 10%)   

Sub IR 1.2.1: Productivity of Key Agriculture Crops Increased 

Outcome 1: Increased Agricultural Sector Productivity and Profitability in Target Regions 
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4 

Number Of Hectares 
With Increased High 
Value Crop Production 
As A Result of USG 
Programs 

Number of 
Hectares 

Province, District, And 
Type of Crop 

2014 0 15 14.8 120 310 390 365 1200 N/A 

Failed To Achieve Target of 15 Due To 
Programmatic Delays During Start -Up 
& Y1. LOP Target Is Drawn From 
Baseline & Control Data Survey (Nov 
2015) Which Increased LOP Target 
From 800 To 1,200 Hectares. Variance 
Is Within +/- 10% Range. Baseline 
Starting Value Will Be Confirmed In 
November Monthly Report 

5 

Number of Hectares 
Under Improved 
Technologies or 
Management Practices 
As A Result of USG 
Assistance 

Hectares 

New Improved 
Technology And New 
Management 
Practice/Continuing 
Improved Technology 
And Continuing 
Management Practice 

2014 0 50 46.4 1600 3800 4,200 2,350 12,000 N/A 

Failed To Achieve Target of 50 
Hectares Due To Programmatic Delays 
During Start -Up & Year 1. LOP Target 
Is Drawn From Baseline & Control 
Data Survey (Nov 2015) Which 
Increased LOP Target From 4000 To 
12000 Hectares. Variance Is Within +/- 
10% Range. Baseline Staring Value 
Will Be Confirmed In November 
Monthly Report 

6 

Number of Farmers 
And Others Who Have 
Applied New 
Technologies Or 
Management Practices 
As A Result of USG 
Assistance 

Number 

Gender, Type of Person 
(Producers, People In 
Firms,  People In 
Government) 

2014 0 1,000 668 6,000 13,000 22,000 18,000 60,000 -33% 

Failed To Achieve Target of 1,000 Due 
To Programmatic Delays During Start -
Up & Year 1. LOP Target Is Drawn 
From Baseline & Control Data Survey 
(Nov 2015) Which Increased LOP 
Target From 40,000 to 60,000 
Farmers. . Variance Is In Excess of +/- 
10% Range. Baseline Starting Value 
Will Be Confirmed In November 
Monthly Report 

# 
PERFORMANCE 

INDICATOR 

Unit of 
Measurem

ent 

Baseline Y1  Y2 Y3 Y4 Y5 LOP  Variance  Explanation 

Disaggregated by Year Value Target Actual Target Target Target Target Target (+/- 10%)   

7 

Percentage Change In 
Annual Production of 
Key Crops By The 
Target Farmers As 
Compared To Non-
Beneficiary Farmers 

Percentage 
increase 

Province, District, And 
Type of Crop 

2014 
 

0 
 

0 0 N/A 9% N/A 14% 23% N/A 

Failed To Set Target For Y1 Due To 
Programmatic Delays During Start-Up 
& Year 1. The Baseline Starting Value 
Is O Due To The Requirement To 
Compare Beneficiary Farmers With 
Non-Beneficiary Farmers (Control 
Communities). The Non-Beneficiary 
Farmers Will Not Be Selected Until 
Nov 2015.LOP Target Is Drawn From 
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Baseline & Control Data Survey (Nov 
2015) 

8 
Percent Decrease In 
Post-Harvest Food 
Losses In Activity Sites 

Percent 
(Average) 

Value Chain And District 2014 0 0% 0% 4% 6% 6% 6% 6% N/A 

Failed To Set Target For Y1 Due To 
Programmatic Delays During Start-Up 
& Year 1. The Baseline Starting Value 
Is O, As Primary Activity Sites Had Not 
Yet Harvested During Time Period 
That The Baseline Was Implemented. 
LOP Target Is Drawn From Baseline & 
Control Data Survey. 

9 

Percent of Target 
Households Engaged In 
Nutrition-Sensitive 
Agricultural Activities 

Percent 
(average) 

District, Type of 
Agricultural Activity 

2014 0 15% 100 % 20% 20% 20% 20% 25% N/A 

Exceeded Target For Y1. As All Existing 
Beneficiaries From Wheat, HVC & 
Livestock Have Been Included. There 
Were No Beneficiaries From EE. LOP % 
Target Is Drawn From Baseline & 
Control Data Survey. Baseline Starting 
Value Will Be Confirmed In November 
Monthly Report 

          Outcome 4: Increased and Sustainable Adoption of Licit Crops 

10 

Number of Farmers 
Growing High Value 
Crops As A Result of 
USG assistance 

Number 
Province, District, Type 
of Crop, Gender 

2014 0 300 358 2,400 3,200 5,200 4,900 16,000 N/A 

Exceeded Target For Y1. LOP Target Is 
Drawn From The Contract. Variance Is 
Within +/- 10% Range. Baseline 
Starting Value Will Be Confirmed In 
November Monthly Report 

11 

Number Of Hectares of 
Alternative Crops 
Targeted By USG 
Programs Under 
Cultivation In 
Afghanistan 

Number 
Province, District, And 
Type of Crop 

2014 0 3,000 46.4 1,200 1,600 2,200 0 8,000 -98% 

Failed To Achieve Target For Y1 Due 
To Programmatic Delays During Start-
Up & Year 1 LOP Target Is Drawn From 
The Baseline & Control Data Survey. 
Variance Is In Excess of +/- 10%. 
Baseline Starting Value Will Be 
Confirmed In November Monthly 
Report 

12 

Number of Individuals 
Who Have Received US-
Government Supported 
Short-Term Agricultural 
Sector Productivity or 
Food Security Training 

Number 
Gender, Province, 
District, Value Chain 

2014 0 3,800 

 
1,599 

 
(Male: 
1,214 

Female
: 385) 

12,000 16,000 24,000 24,200 80,000 -58% 

Failed To Achieve Target For Y1 Due 
To Programmatic Delays During Start-
Up & Year 1.  LOP Target Is Drawn 
From Contract (CLIN 1- 60,000, CLIN 2- 
16,000, CLIN 3-4000). Variance Is In 
Excess of +/- 10% Range. Baseline 
Starting Value Will Be Confirmed In 
November Monthly Report. 

# 
PERFORMANCE 

INDICATOR 

Unit of 
Measurem

ent 

Baseline Y1  Y2 Y3 Y4 Y5 LOP  Variance  Explanation 

Disaggregated by Year Value Target Actual Target Target Target Target Target (+/- 10%)   
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Sub IR 1.2.2: Commercial Viability of Agribusinesses Increased 

          Outcome 2: Increased Profitability of Small, Medium, and Large Agribusinesses 

13 

Value of Incremental 
Sales By Agribusinesses 
As A Result of USG 
Assistance 

US Dollars 
Final Sales By 
Crop/Livestock And 
Domestic/Export 

2014 0 0 
$18,53

4 
8,400,0

00 
13,200,

000 
16,800,

000 
19,600,0

00 
58,000,00

0 
N/A 

Failed To Achieve Target For Year 1, 
Due To Programmatic Delays During 
Start-Up & Year 1. LOP Target Is 
Drawn From Contract. Baseline 
Starting Value Will Be Confirmed In 
November Monthly Report. 

14 

Number of Private 
Enterprises, Producers 
Organizations, Water 
Users Associations, 
Women’s Groups, 
Trade and Business 
Associations and 
Community-Based 
Organizations (CBOs) 
That Applied New 
Technologies or 
Management Practices 
As a Result of USG 
assistance 

Number 

Type of Organization 
(New, Continuing, 
Producer Organizations, 
Water User Associations, 
Trade And Business 
Associations, CBOs, 
Private Enterprises, 
Women's Organizations) 

2014 110 3 4 22 32 34 19 110 +33% 

Targets For This Indicator Are Drawn 
From The Contract (CLIN 2-60 Farmer 
Organizations & 30 SML’s/ CLIN 3- 20 
Veterinary Service Providers.  The 
Baseline Starting Value Is The Same As 
The Contract Requirement. Variance Is 
In Excess of +/- 10% Range. 

# 
PERFORMANCE 

INDICATOR 

Unit of 
Measurem

ent 

Baseline Y1  Y2 Y3 Y4 Y5 LOP  Variance  Explanation 

Disaggregated by Year Value Target Actual Target Target Target Target Target (+/- 10%)   

15 

Number of Firms 
(Excluding Farms) or 
Civil Society 
Organizations (CSOs) 
Engaged In Agricultural 
And Food Security-
Related Manufacturing 
And Services Now 
Operating More 
Profitably (at or above 
cost) Because of USG 
Assistance. 

Number 

Type of Entity (Firm or 
CSO) And Level of 
Profitability 
(Profitable/Not 
Profitable) 

2014 2 0 0 2 2 2 2 2 N/A 

Failed To Plan For Or Achieve Target 
For Year 1, Due To Programmatic 
Delays During Start-Up & Year 1. The 
Target of 2 Organizations Is Drawn 
From The Contract (CLIN 4). The 
Baseline Starting Value Is The Same As 
The Contract Requirement. 
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16 

Number of Private and 
Public Veterinary 
Service Providers That 
Applied New 
Technologies or 
Management Practices 
As A Result of USG 
Assistance 
 
 

Number 

Public And Private 
Sectors, District, 
Technology, Or 
Management Practice 
Applied: New or 
Continuing 

2014 32 16 16 16 32 32 32 32 N/A 

The LOP Target Identified In The 
Contract Is 20. This target has been 
increased by RADP-W in agreement 
with DCA to 32 (16 Established VFU’s 
& 16 New VFU’s). The annual targets 
after Y2 reflect that RADP-W will work 
with 32 VFU’s Each Year In Applying 
New Technologies & Management 
Practices. The Baseline Staring Value 
Is 32. 

Crosscutting Outcomes 

          Outcome 3: Increased Women's Participation in Agriculture Value Chain Activities 

17 

Proportion of Female 
Participation In USG-
Assisted Programs 
Designed To Increase 
Access To Productive 
Economic Resources 
(Assets, Credits, 
Income, or 
Employment) 

Percent 
Numerator, 
Denominator, Age 10-29, 
Age 30 And Over 

2014 15% 15% 21.93% 15% 15% 15% 15% 15% N/A 

Exceeded Target For Y1. The LOP 
Target Identified In The Contract Is 
15%. The Baseline Starting Value Is 
The Same As The Contract 
Requirement. Variance Is Within +/- 
10% Range 

18 

Percentage of Females 
Who Report increased 
Self-Efficacy At The 
Conclusion of USG 
Supported 
Training/Programming 

Percent 
Numerator, 
Denominator, Age 10-29, 
Age 30 And Over 

2014 15% 15% 62% 15% 15% 15% 15% 15% +47% 

The LOP Target Identified By The 
Program Is 15%. The Baseline Starting 
Value Is 15%. Variance Is In Excess of 
+/- 10% Range 

# 
PERFORMANCE 

INDICATOR 

Unit of 
Measurem

ent 

Baseline Y1  Y2 Y3 Y4 Y5 LOP  Variance  Explanation 

Disaggregated by Year Value Target Actual Target Target Target Target Target (+/- 10%)   

          Outcome 5: Improved Enabling Environment for Farmers and Agribusinesses 
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Number of 
Policies/Regulations/Ad
ministrative Procedures 
In Each of The 
Following Stages As A 
Result of USG 
Assistance In Each 
Case:  Stage 1:  
Analyzed; Stage 2:  
Drafted And Presented 
For Public Stakeholder 
Consultation 

Number 

Institutional Architecture 
For Improved Policy 
Formulation; Enabling 
Environment For Private 
Sector Investment; 
Agricultural Trade Policy; 
Agricultural Input Policy 
(e.g. Seed, Fertilizer), 
Land And Natural 
Resources Tenure, 
Rights, And Policy; 
Resilience And 
Agricultural Risk 
Management Policy; 
Nutrition (e.g. 
Fortification, Food 
Safety), Other; Total 
Policies Passing Through 
The Analysis Step Of 
Policy Change 

2014 8 0 0 2 4 2 0 8 N/A 

Failed To Plan For Or Achieve Targets 
Under Year 1, Due To Programmatic 
Delays During Start-Up & Y1.The LOP 
Target Identified By The Contract Is 8 
& The Baseline Target Value Is 8 

20 

Number of Public-
Private Agriculture 
Change Agents Trained 
In New Techniques 

Number 

Producers, People In 
Government,  People In 
Private Sector Firms, And 
People In Civil Society 

2014 0 150 146 1,200 1,600 2,400 2,650 8,000 N/A 

Failed To Achieve Y1 Target of 150 
Due To Programmatic Delays During 
Start -Up & Year 1. LOP Target Is 
Drawn From Baseline & Control Data 
Survey (Nov 2015) Variance Is Within 
+/- 10% Range. Baseline Starting Value 
Will Be Confirmed In November 
Monthly Report. 

 


